

**Norton CMRF  
Community Liaison Group  
Meeting 12 March 2008**

**Progress Report.**

- 1 All the submissions have been made to discharge planning conditions precedent, with the exception of Condition 18 regarding dust control, which is the responsibility of the main civils contractor. Informally we understand that the Council is ready to discharge most of the conditions. We await confirmation.
- 2 We expect to appoint the main contractor during the week of this meeting.
- 3 Evaluation of various options for the M&E plant is ongoing.
- 4 PM10 monitoring equipment has been set up at two locations on the site.
- 5 Our architects have prepared a CAD presentation of the building in its setting. It is hoped to have a preview available for the meeting.
- 6 Trees on the road frontage have been removed as a prelude to the construction of the new access.

ICB 07.03.08